


From:  
Sent: Thursday, October 25, 2012 12:38 PM
To: 
Cc: 
Subject: RE: estimate
 

 easier for me to work on road from this email than BB.
 
Here is updated cost summary:
 
Option 1, complete 7.4 mile design, 1.0 mile base and 2 0.5 mile options:
 

Option 1   Base-1.0 1st option 2nd option

Project Management  
Design   
RE   
ENV   
Construction  
Construction Management
   
 
Option 2: 2.5 mile design, 1.5 mile base and 2 0.5 mile options:
 

Option 2   Base-1.5 1st option 2nd option

Project Management  
Design   
RE   
ENV   
Construction  
Construction Management
   
 
Bottom line:

 

LMI

From: 
Sent: Thursday, October 25, 2012 12:27 PM
To: 
Subject: Fw: estimate

 
From:  
Sent: Thursday, October 25, 2012 12:07 PM
To:  
Cc:  
Subject: RE: estimate 
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(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) 

(b) (5)

(b) (5)
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 below is estimate. 

. 
 
From: 
Sent: Thursday, October 25, 2012 09:38 AM
To: 
Subject: estimate
 
 
 

Option 1   Base-1.0 1st option 2nd option

Project Management  
Design   
RE   
ENV   
Construction  
Construction Management
   
       
       
Option 2   Base-1.5 1st option 2nd option

Project Management  
Design   
RE   
ENV   
Construction  
Construction Management
   
 

LMI
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From:
To:
Subject: Re: 
Date: Thursday, October 25, 2012 7:20:09 PM

Thanks. BS. They have no idea what they are looking at.

I want specifics...
 
From:  
Sent: Thursday, October 25, 2012 06:36 PM
To:  
Subject: FW:  
 
FYI,  in case it comes up.
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Thursday, October 25, 2012 6:36 PM
To: .
Subject: RE: 
 

 

 
 

 
.

 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From: . 
Sent: Thursday, October 25, 2012 5:54 PM
To: 
Subject: 
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From:
To:
Cc:
Subject: RE: Extension of EPT Fence Gap Filler Contract
Date: Monday, April 29, 2013 3:51:15 PM
Attachments: Draft Justification for Extension 4-24-2013.docx

All,
 
Please see the attached justification.  If there are no further changes, please return to me signed. 
 
Thanks,

 
 
Mrs. 
Contracting Officer
US Customs and Border Protection/DHS
Facilities, Financial & Acquisition & Procurement Contracting Branch
Phone: 
Fax: 

From:  
Sent: Monday, April 29, 2013 3:08 PM
To: 
Cc: 
Subject: FW: Extension of EPT Fence Gap Filler Contract
 

 
 is pushing forward on this one. 

 

Branch Chief/Contracting Officer
Facilities, Financial, Acquisition and Contracting Branch
Customs and Border Protection
 
Phone: 
 

 

From:  
Sent: Monday, April 29, 2013 1:03 PM
To: 
Cc: 
Subject: Fw: Extension of EPT Fence Gap Filler Contract
 

See below. Can I get status? 
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I would like it within the hour. If we don't execute today I need to let Border Patrol know and work a
solution.

Thank you.
 
From:  
Sent: Monday, April 29, 2013 12:46 PM
To:  
Cc:  
Subject: Extension of EPT Fence Gap Filler Contract 
 

                Contract HSBP1013P00074, EPT Fence M&R Gap Filler, will expire on 30 April 2013.  We
need a “no-cost” extension to 15 August 2013 as requested in the attached email.  Adequate
funding is on the contract to complete critical repairs to three gates in EPT, which have cause two
injuries to date due tto the difficulty of opening them. 

 advised that she is poised to execute it an extension, but that the request is in
review with  .  She is not sure if sequestration will be an issue, but is waiting for
his concurrence.  Since 30 April is tomorrow, I’m notifying you to be sure we have timely action on
this request.  Thanks for any help.

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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Justification for Extension  

 

BW23 CBP FOIA 000012

(b) (5)



From:
To:
Cc:
Subject: Re: Extension of EPT Fence Gap Filler Contract
Date: Monday, April 29, 2013 5:05:41 PM

Thank you. Appreciate the quick response and keeping things from "gaps" 
 
From:  
Sent: Monday, April 29, 2013 05:04 PM
To:  
Cc:  
Subject: RE: Extension of EPT Fence Gap Filler Contract 
 
As long as its returned before cob tomorrow we are fine.  I’ll sign it first thing in the morning and it’s
done.

Contracting Officer
US Customs and Border Protection/DHS
Facilities, Financial & Acquisition & Procurement Contracting Branch
Phone: 
Fax: 

From:  
Sent: Monday, April 29, 2013 4:56 PM
To: 
Cc: 
Subject: Re: Extension of EPT Fence Gap Filler Contract
 
Can we presume that this will be awarded today?

If not, what is the GAP? 
 
From:  
Sent: Monday, April 29, 2013 03:51 PM
To:  
Cc:  
Subject: RE: Extension of EPT Fence Gap Filler Contract 
 
All,
 
Please see the attached justification.  If there are no further changes, please return to me signed. 
 
Thanks,

 
 

Contracting Officer
US Customs and Border Protection/DHS
Facilities, Financial & Acquisition & Procurement Contracting Branch
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Phone: 
Fax: 

From:  
Sent: Monday, April 29, 2013 3:08 PM
To: 
Cc: 
Subject: FW: Extension of EPT Fence Gap Filler Contract
 

 
 is pushing forward on this one. 

 

Branch Chief/Contracting Officer
Facilities, Financial, Acquisition and Contracting Branch
Customs and Border Protection
 
Phone: 
 

 

From:  
Sent: Monday, April 29, 2013 1:03 PM
To: 
Cc: 
Subject: Fw: Extension of EPT Fence Gap Filler Contract
 

See below. Can I get status? 

I would like it within the hour. If we don't execute today I need to let Border Patrol know and work a
solution.

Thank you.
 
From:  
Sent: Monday, April 29, 2013 12:46 PM
To:  
Cc:  
Subject: Extension of EPT Fence Gap Filler Contract 
 

                Contract HSBP1013P00074, EPT Fence M&R Gap Filler, will expire on 30 April 2013.  We
need a “no-cost” extension to 15 August 2013 as requested in the attached email.  Adequate
funding is on the contract to complete critical repairs to three gates in EPT, which have cause two
injuries to date due tto the difficulty of opening them. 

 advised that she is poised to execute it an extension, but that the request is in
review with .  She is not sure if sequestration will be an issue, but is waiting for
his concurrence.  Since 30 April is tomorrow, I’m notifying you to be sure we have timely action on
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this request.  Thanks for any help.
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Subject: Re: Extension of EPT Fence Gap Filler Contract
Date: Tuesday, April 30, 2013 9:12:22 AM

Thanks! I slept well last night. :-)
 
From:  
Sent: Tuesday, April 30, 2013 09:09 AM Eastern Standard Time
To:  
Subject: FW: Extension of EPT Fence Gap Filler Contract 
 
FYSA….
 
From:  
Sent: Tuesday, April 30, 2013 9:09 AM
To: 
Subject: RE: Extension of EPT Fence Gap Filler Contract
 

 
There is no gap.  I am preparing to send the executed modification over in a few minutes. 
 
Thanks,

 

Contracting Officer
US Customs and Border Protection/DHS
Facilities, Financial & Acquisition & Procurement Contracting Branch
Phone: 
Fax: 

From:  
Sent: Tuesday, April 30, 2013 9:06 AM
To: 
Subject: RE: Extension of EPT Fence Gap Filler Contract
 

 and 
 
Good?  We have no gap, right?
 
From:  
Sent: Monday, April 29, 2013 3:08 PM
To: 
Cc: 
Subject: FW: Extension of EPT Fence Gap Filler Contract
 

 
 is pushing forward on this one. 
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Branch Chief/Contracting Officer
Facilities, Financial, Acquisition and Contracting Branch
Customs and Border Protection
 
Phone: 
 

 

From:  
Sent: Monday, April 29, 2013 1:03 PM
To: 
Cc: 
Subject: Fw: Extension of EPT Fence Gap Filler Contract
 

See below. Can I get status? 

I would like it within the hour. If we don't execute today I need to let Border Patrol know and work a
solution.

Thank you.
 
From:  
Sent: Monday, April 29, 2013 12:46 PM
To:  
Cc:  
Subject: Extension of EPT Fence Gap Filler Contract 
 

                Contract HSBP1013P00074, EPT Fence M&R Gap Filler, will expire on 30 April 2013.  We
need a “no-cost” extension to 15 August 2013 as requested in the attached email.  Adequate
funding is on the contract to complete critical repairs to three gates in EPT, which have cause two
injuries to date due tto the difficulty of opening them. 

 advised that she is poised to execute it an extension, but that the request is in
review with .  She is not sure if sequestration will be an issue, but is waiting for
his concurrence.  Since 30 April is tomorrow, I’m notifying you to be sure we have timely action on
this request.  Thanks for any help.

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
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Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
 

BW23 CBP FOIA 000018

(b) (6), (b) (7)(C)



From:
To:
Cc:
Subject: Re: Extension of EPT Fence Gap Filler Contract
Date: Monday, April 29, 2013 4:09:58 PM

Unless I heard from anyone...please execute. Thank you...
 
From:  
Sent: Monday, April 29, 2013 03:51 PM
To:  
Cc:  
Subject: RE: Extension of EPT Fence Gap Filler Contract 
 
All,
 
Please see the attached justification.  If there are no further changes, please return to me signed. 
 
Thanks,

 
 
Mrs. 
Contracting Officer
US Customs and Border Protection/DHS
Facilities, Financial & Acquisition & Procurement Contracting Branch
Phone: 
Fax: 

From:  
Sent: Monday, April 29, 2013 3:08 PM
To: 
Cc: 
Subject: FW: Extension of EPT Fence Gap Filler Contract
 

 
Mrs.  is pushing forward on this one. 
 

Branch Chief/Contracting Officer
Facilities, Financial, Acquisition and Contracting Branch
Customs and Border Protection
 
Phone: 
 

 

From:  
Sent: Monday, April 29, 2013 1:03 PM
To: 
Cc: 
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Subject: Fw: Extension of EPT Fence Gap Filler Contract
 

See below. Can I get status? 

I would like it within the hour. If we don't execute today I need to let Border Patrol know and work a
solution.

Thank you.
 
From:  
Sent: Monday, April 29, 2013 12:46 PM
To:  
Cc:  
Subject: Extension of EPT Fence Gap Filler Contract 
 

                Contract HSBP1013P00074, EPT Fence M&R Gap Filler, will expire on 30 April 2013.  We
need a “no-cost” extension to 15 August 2013 as requested in the attached email.  Adequate
funding is on the contract to complete critical repairs to three gates in EPT, which have cause two
injuries to date due tto the difficulty of opening them. 

 advised that she is poised to execute it an extension, but that the request is in
review with .  She is not sure if sequestration will be an issue, but is waiting for
his concurrence.  Since 30 April is tomorrow, I’m notifying you to be sure we have timely action on
this request.  Thanks for any help.

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:  
Sent: Monday, April 29, 2013 1:03 PM
To: 
Cc: 
Subject: Fw: Extension of EPT Fence Gap Filler Contract
 

See below. Can I get status? 

I would like it within the hour. If we don't execute today I need to let Border Patrol know and work a
solution.

Thank you.
 
From:  
Sent: Monday, April 29, 2013 12:46 PM
To:  
Cc:  
Subject: Extension of EPT Fence Gap Filler Contract 
 

                Contract HSBP1013P00074, EPT Fence M&R Gap Filler, will expire on 30 April 2013.  We
need a “no-cost” extension to 15 August 2013 as requested in the attached email.  Adequate
funding is on the contract to complete critical repairs to three gates in EPT, which have cause two
injuries to date due tto the difficulty of opening them. 

 advised that she is poised to execute it an extension, but that the request is in
review with  .  She is not sure if sequestration will be an issue, but is waiting for
his concurrence.  Since 30 April is tomorrow, I’m notifying you to be sure we have timely action on
this request.  Thanks for any help.

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Cc:
Subject: RE: Pima County IGA
Date: Monday, May 06, 2013 9:26:00 AM

  and  I will have to address these
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Monday, May 06, 2013 8:07 AM
To: 
Cc: 
Subject: RE: Pima County IGA
 

 
There are certain technical requirements within the agreement for studies.  Can you verify if the
studies were done.  As this is an active tower we should eliminate all the terms about testing or
other issues already completed.  At this time they have the right to place equipment on the tower as
well as other SBInet towers.
 

 

Real Estate Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
BB:      
Email:    
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

 

From:  
Sent: Saturday, May 04, 2013 8:49 AM
To: 
Cc: 
Subject: Fw: Pima County IGA
Importance: High
 
Fyi
 
From:  
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Sent: Friday, May 03, 2013 12:14 PM Eastern Standard Time
To:  
Cc:  
Subject: Pima County IGA 
 
All,
 
I received a call from , the Contract Administrator (IT Department) for Pima County. 
She informed me that our Intergovernmental Agreement (IGA) with the  county for site is
about to expired.  Attached is the agreement which ironically was signed by  on behalf of the
government when he was the PM for TUS-1.  For those of you that may not be aware of this; 

 is located on Pima County property.   will probably not be familiar with the name/identifier
); they refer to it as the “Sasabe SBInet tower”.

 
 has asked that she be contacted to work on the renewal/extension of this IGA; her contact info

is:
 

 

 
 
thanks,
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From:
To:
Subject: Re: TI Inventory Reminders and Expectations
Date: Thursday, May 02, 2013 9:37:54 AM

Thanks...will swing by before our briefing. 
 

Sent from my Blackberry, please excuse any typographical errors
 
From:  
Sent: Thursday, May 02, 2013 08:39 AM
To:   

 
Cc:  
Subject: RE: TI Inventory Reminders and Expectations 
 
Good recap.  Happy to work on 5.  Look forward to the meeting today.
 
From:  
Sent: Thursday, May 02, 2013 8:27 AM
To: ; ; 

Cc: 
Subject: TI Inventory Reminders and Expectations
Importance: High
 

 the below is a recap of the rules and expectations, action items and understandings of the
objectives from our last meeting with you.  If anything below appears to be a misinterpretation of
your expectations, please clarify as appropriate.  Thank you.
 
 
Team,
Last night’s Dry Run went very well and I greatly appreciate the effort you all have made to improve
the TI inventory data validation in your respective sectors! 
 

 and  thank you as well for the great support and work with the PMs to refine the costs
assumptions and estimates sector by sector!
 
PMs will provide updates to  this morning (or did last night) for the changes we addressed in
the Dry Run last night.  Our meeting today is at 1130 EDT, so all updates not received in time for

 to consolidate them will need to be addressed verbally during your brief. 
 
 
As a reminder from our last briefing with  the Rules and Expectations are as follows:
 

1)      Rule 1: Every PM owns all data in their presentation.  Your command of the information is
expected and  will continue to support detailed discussions of the cost estimating
methodologies applied.  You all demonstrated this last night.
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2)      Rule 2: You are working to capture the “entire universe” of TI M&R work in your sector(s);
G/G, not yet G/G, and potential new requirements that Sector/you identified that will be
sent forward to OBP for concurrence.

3)      Rule 3: Measure your “level of confidence” in the data you are presenting using the scale
from lowest to highest: 60/40, 70/30, 80/20 and 90/10. As we discussed with  the
ultimate goal is to get all sector TI inventory data up to the 90/10 confidence level.  That
said, we also don’t expect anyone is at the 90/10 level until you’ve checked the boxes below
regarding progression from 80/20 to 90/10.  Report your data starting with you level of
confidence for this round of presentations.

4)      Rule 4: Break down into sub-categories the Fence, Roads, Drainage Structures, etc. based on
PM-validated units: e.g., miles of fence by PF, VF, VF-fixed, Legacy-primary, Legacy
secondary, etc. Validation includes working with the sector TI Coordinator, comparing the
baseline FITT data with the FITT maps, and (NEWLY ADDED LAST NIGHT) working with 

 on all fence mileage and type data since he now maintains the Official fence data that
our PMO and OBP use to report up the chain and to the Hill.  Discrepancies will be resolved
as part of your effort to transition from 80/20 to 90/10 and will require field work by you
directly and by leveraging WG, contractors and BP agent resources to the extent practicable.

5)      Rule 5: (NOTE: I need clarification on this one from …will work with him today before
our meeting)

 
Objectives:
-          Identify “entire universe” of all TI assets by CTIMR work bucket by sector.
-          Progress the level of confidence to 90/10 (refer to progression gates below).
-          PMs and ENG team collaborate to estimate the average cost to unit of measure for each TI

asset category and subcategory, taking into consideration historical cost data from MATOC
contracts, CTIMR WA1/4 contracts, other historical data and/or recent cost estimates,
professional judgment, and local/geographical cost influencers. Document your basis for the
estimates and applicable estimating assumptions.

-          By accomplishing the above at the 90/10 confidence level, we will have a considerably more
accurate and defensible estimate for our budgetary needs for maintaining ALL TI assets with
cost estimates supported by BOEs and estimating assumptions.  This also helps to properly
define ‘backlog’ work that cannot be accomplished given our present budget constraints.

 
Action items from last meeting:
-          Add count for each sector. Added, yet some numbers may still require validation.
-          Decide amongst our team whether vegetation control is to be unit of measure “Acres” or

“Mileage”. As we discussed last night, we will continue to use both consistent with FITT and
existing plus prior M&R contract U/Ms used.

-          Delete gate motors and define Gates with subcategories “manual” and “motorized”.
Completed.

-          Change “Drainage Facilities” to something more descriptive to the average reader. Completed
by using “Drainage Structure” and subcategories LWC-concrete, LWC-articulated matting,
culverts, V-ditches, etc. (NOTE: we agreed to discuss with  today the U/M and level of sub-
subcategories needed to obtain the objective.)

-          Add cattle guards. Completed.
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From:
To:

 ;
; 

Cc:
Subject: RE: TI Inventory Backlog Meeting # 3 - Brief 
Date: Thursday, May 02, 2013 6:14:23 PM

I wanted to share with you all that  commended the team on the progress made on the
subject effort.  Many of you had dropped off the telcon before he shared his comments, so I
share with you the following from  “very well done, this is exactly what we need to
deliver!”.

Thank you all for your hard work and the hours poured into the updates you briefed today! 
We’ve seen tremendous progress from the last meeting on 4/17 to today’s briefing…keep up
the great work!

I will be in touch tomorrow to discuss the timeline for our next update, which we expect will
have everyone at either 80/20 or 90/10 confidence level.

Again, VERY WELL DONE!!

Best regards,

Branch Chief – TI Division Projects, Maintenance and Repair

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office:  

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

_____________________________________________
From: .
Sent: Thursday, May 02, 2013 11:15 AM
To:
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Subject: RE: TI Inventory Backlog Meeting # 3 - Brief 

All- Please see attached for this morning’s meeting

 << File: TI Inventory & Backlog Consolidated 5213.xls >>

-----Original Appointment-----
From: 
Sent: Tuesday, April 16, 2013 9:06 PM
To:

; .; ; 

Subject: TI Inventory Backlog Meeting # 3 - Brief 
When: Thursday, May 02, 2013 11:30 AM-1:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: ; PIN 
Importance: High
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Phone: 
 

 

From:  
Sent: Monday, April 29, 2013 1:03 PM
To: 
Cc: 
Subject: Fw: Extension of EPT Fence Gap Filler Contract
 

See below. Can I get status? 

I would like it within the hour. If we don't execute today I need to let Border Patrol know and work a
solution.

Thank you.
 
From:  
Sent: Monday, April 29, 2013 12:46 PM
To:  
Cc:  
Subject: Extension of EPT Fence Gap Filler Contract 
 

                Contract HSBP1013P00074, EPT Fence M&R Gap Filler, will expire on 30 April 2013.  We
need a “no-cost” extension to 15 August 2013 as requested in the attached email.  Adequate
funding is on the contract to complete critical repairs to three gates in EPT, which have cause two
injuries to date due tto the difficulty of opening them. 

 advised that she is poised to execute it an extension, but that the request is in
review with  .  She is not sure if sequestration will be an issue, but is waiting for
his concurrence.  Since 30 April is tomorrow, I’m notifying you to be sure we have timely action on
this request.  Thanks for any help.

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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                                                                                                                                               U.S. Department of Homeland Security 
                                                                                                                                               Washington, DC  20536 

 
 
 
 
 
 
 
FROM:             , Contracting Officer’s Technical             
                        Representative 
 
TO: , Contracting Officer  
   
 
REFERENCE:  Task Order HSBP1013P00074, Justification for Extension  
 

 
Please let me know if you need additional information. 
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Sincerely, 
 
 
 

, Contracting Officer’s Technical Representative 
Branch Chief, TI M&R Branch 
Border Patrol Facilities and Tactical Infrastructure PMO 
FM&E 
 
Date:_______________ 
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From:
To:
Cc:
Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:40:48 AM

No need right now.  I will brief the changes.

Division Director, RE and ENV Services Division Border Patrol Facilities and Tactical
Infrastructure Facilities Management and Engineering

Office:  

Mobile:  

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

______ ________________
From: 
Sent: Tuesday, May 07, 2013 10:37 AM
To: 
Cc: 
Subject: RE: CIR Pre brief

I misread your email yesterday to say the changes to ENV were ok. Will change it back

CTR-LMI

BPFTI PMO

OF: 

BB: 

______ _______________
From: 
Sent: Tuesday, May 07, 2013 10:36 AM
To: 
Cc: 
Subject: RE: CIR Pre brief

What happened to the ENV Slide?  Key bullets are left off.
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Division Director, RE and ENV Services Division Border Patrol Facilities and Tactical
Infrastructure Facilities Management and Engineering

Office

Mobile:  

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

______ ________________
From: 
Sent: Tuesday, May 07, 2013 10:32 AM
To:  ';

;
 

Cc: '
'; 

; '; 
Subject: RE: CIR Pre brief

Attached is briefing for today << File: 8 May Brief V  3.1.ppt >>

CTR-LMI

BPFTI PMO

OF: 

BB: 

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:  ';

 );

Cc: '

 '; 
Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/  Pin: 
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Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7
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From:
To:
Cc:  ; 

Subject: Re: CIR Document Workpage on KMS / Sharepoint
Date: Monday, May 13, 2013 4:58:28 PM

Ok. Thanks. 
 
From:  
Sent: Monday, May 13, 2013 04:56 PM
To:  
Cc: 

 
Subject: RE: CIR Document Workpage on KMS / Sharepoint 
 
10-4.
 
I am going to QA my documents for O-1, O-2, O-3 with before uploading because I know we had
a few different version floating around just before the  and Calvo brief.  It will be the same
content as we had for the Binders. They will be uploaded by tomorrow.
 
I may also go ahead and upload any other planning PRDs or documents we have floating around
( , Fence Replacement documents). That way we can pull down the latest and greatest if the
need comes down.
 
I will send  an email that they have access as well.  I’ll check if anyone
else needs access from Ops.
 
Thanks,

 
, PMP

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
From:  
Sent: Monday, May 13, 2013 4:46 PM
To: 
Cc:   

Subject: Re: CIR Document Workpage on KMS / Sharepoint
 
Outstanding.

ECSO has its own document bin.
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Yes, please add a folder for O1-O3.

Also, please let BusOps know so that we have tight coordination.

Thanks. 

 
From:  
Sent: Monday, May 13, 2013 04:36 PM
To:  
Cc:  

 
Subject: CIR Document Workpage on KMS / Sharepoint 
 

 
Per you request, I set up a secure SharePoint Folder for us for CIR Documents. 
 

 
Everyone on this email has read capabilities, except . I unfortunately can’t grant 

 access because he doesn’t have a CBP email address.  I can modify rights to allow folks to
make changes, but figured I would start with the read capability first. I can easily add or remove
permission for anyone, so just let me know who else needs access.
 
I included the following documents to date:
 

·         CIR Prospective Requirements ROM 9 May 13 Version 3 (This was created by USACE on
5/10/13; latest version)

·         CIR ROM Estimates BPFTI PMO ASSUMPTIONS v2 dew 05092013 (Sent by  on 5/9/2013
regarding FME/OBP requirements)

·         CIR Updated Brief to AC Schied v3 050913 (Last brief created by BPFTI and sent to AC Schied
on 5/9/2013)

·         New CIR Cost Template v2 dew 05092013 (Sent by  on 5/9/2013 regarding FME/OBP
requirements)

·         OMB Tech Assist CIR If 05092013 (Sent in response to a Hill inquiry by OMB; aren’t OBP total
requirements for fence/Tactical Infrastructure)

 
This is a fluid workspace as documents are created and updated. If you have any additional
documents to add please let me know.
 
A reminder that KMS does not allow USACE access. If that is the desire then I can talk to 
to see if we can get access to a secure FITT workspace.  
 
I can also create a separate folder for O-1, O-2, O-3 documents if so desired – just let me know. 
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Thanks,

 
, PMP

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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From:
To:
Cc:

Subject: RE: Pima County IGA
Date: Wednesday, May 08, 2013 7:44:43 PM
Importance: High

All,
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thanks,
 

 
 
 
 

From:  
Sent: Monday, May 06, 2013 6:26 AM
To: 
Cc: 
Subject: RE: Pima County IGA
 

   and   I will have to address these
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Monday, May 06, 2013 8:07 AM
To: 
Cc: 
Subject: RE: Pima County IGA
 

 

 

 

Real Estate Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
BB:      
Email:    
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

 

From:  
Sent: Saturday, May 04, 2013 8:49 AM
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To: 
Cc: 
Subject: Fw: Pima County IGA
Importance: High
 
Fyi
 
From:  
Sent: Friday, May 03, 2013 12:14 PM Eastern Standard Time
To:  
Cc:  
Subject: Pima County IGA 
 
All,
 
I received a call from  , the Contract Administrator (IT Department) for Pima County. 
She informed me that our Intergovernmental Agreement (IGA) with the  county for site   is
about to expired.  Attached is the agreement which ironically was signed by   on behalf of the
government when he was the PM for TUS-1.  For those of you that may not be aware of this; 

 is located on Pima County property.    will probably not be familiar with the name/identifier
( ); they refer to it as the   SBInet tower”.
 

 has asked that she be contacted to work on the renewal/extension of this IGA; her contact info
is:
 

 

 
 
thanks,
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-----Original Message-----
From: 
Sent: Thursday, May 02, 2013 12:19 PM
To: 
Cc:  '; 

 
Subject: RE: Trip_Report_NGL roadwork site visit report

 and All,

Attached are all of the Real Estate Documents / Agreements, Real Estate Maps,  and Final Zone  Submittal
Alignment on 3/19/2013.

These are all of the documents I have on this project.

Please let me know if you need any additional clarification or insight.

Thanks,

, PMP
Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 

-----Original Message-----
From: 
Sent: Thursday, May 02, 2013 11:47 AM
To: 
Cc: ; ; 

; 
Subject: RE: Trip_Report_NGL roadwork site visit report

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure Program
Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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-----Original Message-----
From: 
Sent: Thursday, May 02, 2013 11:25 AM
To: 
Cc: ; '; 

 
Subject: RE: Trip_Report_NGL roadwork site visit report

Sorry I sent the drawings to  and 

, PMP
Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 

-----Original Message-----
From: 
Sent: Thursday, May 02, 2013 11:25 AM
To: 
Cc: .;  

; '
Subject: RE: Trip_Report_NGL roadwork site visit report

Just catching up on the email string. I sent the drawings I had for Zone  to  and 

Thanks,

, PMP
Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 
-----Original Message-----
From: 
Sent: Thursday, May 02, 2013 10:07 AM
To: 
Cc: ; 

 
Subject: Re: Trip_Report_NGL roadwork site visit report

Thanks  and 

Sent from my Blackberry, please excuse any typographical errors

----- Original Message -----
From: 
Sent: Thursday, May 02, 2013 10:05 AM
To: 
Cc:  '
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Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure Program
Management Office Facilities Management and Engineering
Office:  
BB:      
Email:
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Wednesday, May 01, 2013 4:23 PM
To: .
Cc:  
Subject: FW: Trip_Report_NGL roadwork site visit report

   

-----Original Message-----
From: 
Sent: Wednesday, May 01, 2013 7:01 AM
To: 
Subject: FW: Trip_Report_NGL roadwork site visit report

I know you answered this email but I could not find your response.  Can you resend it.

Real Estate Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure Program
Management Office Facilities Management and Engineering
Office:  
BB:      
Email:   
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Monday, April 29, 2013 8:55 AM
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Sent: Friday, April 26, 2013 2:17 PM
To: 
Cc: .; .
Subject: RE: Trip_Report_NGL roadwork site visit report

This time I'll include the attachment I suppose.

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: .
Sent: Friday, April 26, 2013 11:14 AM
To: 
Cc: ; 
Subject: RE: NGL roadwork site visit report

        Attached is the trip report.

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Friday, April 26, 2013 5:13 AM
To: 
Cc: 
Subject: NGL roadwork site visit report

I'm catching up on emails and didn't see your summary report and recommendations for the roadwork  is
requesting. Please send this AM. If I overlooked I apologize...
Thanks,

Sent from my Blackberry, please excuse any typographical errors
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From:
To:
Subject: RE: Weekly Report -  - Nov 8
Date: Friday, November 09, 2012 7:39:03 AM

Thank you.
 
FYI…Monday is a Federal Holiday so office will be closed.
 
However, you and I can catch up and chat if you would like.
 

.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Thursday, November 08, 2012 10:36 PM
To: 
Cc: 

Subject: Weekly Report -  - Nov 8
 

1.       Hot Issues
·         Fence collapse in YUM near Andrade POE. 
·         CTIMR Work Area 1
·          Area Fence Corrosion

 
2.        Major Efforts

·         I performed construction oversight services for the .  I facilitated decisions
regarding the path forward to minimize impact if the water rises and becomes an
issue with construction.  The water rose and investigations revealed that a IID sump
pump had quit working in the drainage system located between the 

 and our site.  It appears that there is a direct hydraulic connection between
the canal and our site, i.e. the water is NOT coming from the south side as originally
believed.  I can provide more detailed information if desired..

·         I participated in routine conference calls.
·         I tracked the progress on the Andrade Fence collapse project.  I am to host a

conference call next week with another potential contractor to perform the work.  If
successful then we will contract through the DHS acquisition office rather than ECSO
to perform this work.
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·         I coordinated requirements with FERC and TCA Sector and requested action by 
 regarding the Sasabe gas line project.

·         I participated in the site visit/design review of the A-1 roadway improvement
project to be constructed by the military in the spring of 2013.

·         Participated in conference calls regarding the proposal from the contractor to
perform the Andrade fence repairs.  Provided insights and suggestions to ECSO for
construction priorities and negotiations with the contractor.
 

3.       Good News
 

4.       Concerns
 

5.       Deliverables
 
I will be downtown on Monday to participate in the Division staff meeting and interface with
technical staff.
 
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
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Let me know if you have any questions
 
NOTE:

 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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From:  
Sent: Thursday, October 18, 2012 2:58 PM
To: 
Cc: 
Subject: "Fence" money
 

 
While in Tucson Sector last week, we discussed what funding may be left after Douglas Phase 3 is
complete. While this is still being finalized, our initial research indicates .
Here’s a list of potential options (and this assumes TCA is still the priority which is obviously OBP’s
decision)
 

 
I know that TCA is concerned about traffic through the Naco elementary school and we wanted to get this
info to you so that it may be used in evaluating options.
 
Let me know if you have any questions
 
NOTE:

 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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From:
To:
Subject: Re: Fw: Engineering Support.
Date: Friday, January 18, 2013 9:56:27 PM

I will stay in touch as usual.

 wrote:

Let's see if this sticks....

----- Original Message -----
From: 
Sent: Friday, January 18, 2013 09:13 AM
To: 
Subject: RE: Engineering Support.

confirmed

 
Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:   
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.

-----Original Message-----
From:  
Sent: Friday, January 18, 2013 10:36 AM
To:

Cc: ; '; 
Subject: Engineering Support.

Team:

A friendly reminder and a refresher.

Please include in all your emails related to Maintenance and Repair activities your Engineering support.

As a refresher,  is our Engineering support covering Tucson, Yuma, ELC and SDC Sectors.

 is our Engineering support covering ELP, BBT, DRT, LRT and RGV.

 is our Chief Engineer and should be included as well.

This is critical that we include our engineering team in all emails, meetings and conversations.

Please confirm that you all will take an active roll to ensure this is part of your daily routine.
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Thanks. 

BW23 CBP FOIA 000071



From: .
To:
Subject: RE: Definition maint vs improv
Date: Thursday, October 16, 2014 8:23:49 PM

Some things have slipped through the cracks (  in ELC) but 99% of improvements have been
coordinated through ., or myself.

, PE, CCP, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----
From: 
Sent: Thursday, October 16, 2014 8:19 PM
To: .
Subject: Re: Definition maint vs improv

Excellent as always 
 

----- Original Message -----
From: 
Sent: Thursday, October 16, 2014 08:11 PM
To: 
Subject: RE: Definition maint vs improv

 - the short answer is that the CTIMR SOW defines these elements as:

-       Maintenance includes work activities that preserve or sustain the ability of an asset to continue to carry out its
intended function or preserve its established level of performance.

-       Repairs include work to restore an existing asset to pre-existing condition and level of performance so that it
may be effectively utilized for its designated purpose. 

-       Improvements include work that enhances the mission and functional capabilities of an asset through an
addition, expansion, or adaptation.  For example, a replacement of fence sections with more permanent fence
structures, improving the condition of a roadway by adding improved base or surfacing material on a large section
of road, and replacing a drainage culvert with a larger diameter culvert.  Any improvements included in this work
effort will be confined to the existing TI footprint and will not exceed a dollar level threshold of $750,000 per
activity.  All improvements shall be assessed for environmental and real estate compliance requirements.

In practice - such things as M&R for a roadway has included adding riprap to the side slopes and placing new soil or
aggregate to bring a washed out road to its original condition; replacing 100 feet of fence that dropped in Nogales
recently with identical fence above grade but with slightly different foundation concrete; adding grouted riprap to
washed out areas adjacent to low water crossings; etc.
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I would like to have discussion on these definitions- everytime I think I understand I get confused.

BW23 CBP FOIA 000074





 
What:  Fence Replacement PDT Kickoff Meeting
 
When: Tuesdays & Thursdays at 4:30 -5:00 pm
 
Agenda will be sent prior to the calls.
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From:
To:
Subject: Fw: Response by 1100 today
Date: Monday, May 06, 2013 11:07:33 AM

FYI.....
 
From:  
Sent: Monday, May 06, 2013 10:46 AM
To:  
Subject: RE: Response by 1100 today 
 

 
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Monday, May 06, 2013 7:55 AM
To: 
Subject: Response by 1100 today
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Director
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
Office: 
Mobile: 
 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To:
Subject: FW  Fence Replacement
Date: Monday, December 17, 2012 5:14:44 PM
Attachments: cost estimate 12-13-12.ppt
Importance: High

 
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Monday, December 17, 2012 4:59 PM
To: 
Cc: 
Subject: FW: Fence Replacement
Importance: High
 

,
 
As you may be aware already through notice from  the  Fence Replacement is a go.
 

 is in training this week, but available tomorrow from 4-5pm EST. 
 
We would like to discuss the POAM, PRD, Funding etc. to get this project off the ground. 
 

 is currently not available until he is back on contract to attend any meetings, but once he is back he
will be involved with the project.
 
Until then,  and I will be your POC.
 
I will send out an invite for tomorrow. Please come prepared to discuss.
 
Thanks,

 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

From:  
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 Fence Replacement Assumptions 



















BW23 CBP FOIA 000085

(b) (5)
(b) (7)(E)





Project Approach
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From:
To:
Subject: Fw: Andrade status for YUM Sector
Date: Saturday, November 24, 2012 9:48:14 AM
Attachments: KSWT Andrade Fence.wmv.wmv

From:  
Sent: Friday, November 23, 2012 06:25 PM
To:  
Subject: FW: Andrade status for YUM Sector 

FYI-you may want to share w/  and  so they are not blindsided…

From:  
Sent: Friday, November 23, 2012 11:09 AM
To: 
Cc:  ; 
Subject: RE: Andrade status for YUM Sector

See the attached KWST News report regarding the Andrade Fence.  I don’t know who they’re getting
their information from but it isn’t me. 

. I need an update as soon as possible in order to brief Chief
 Thanks

ACPA YUM
O 
C 

From:  
Sent: Friday, November 16, 2012 11:51 AM
To: 
Cc:  ; 
Subject: Andrade status for YUM Sector
Importance: High

Good afternoon 

I wanted to let you know we received some of the information from the contractor regarding the
ROM we’d requested through our CBP PROC branch.   is meeting (or has by now) with
the contractor’s technical team to review the technical approach, discuss means/methods and ‘value
engineering’ aspects of the ROM.  He will also reach out with our Chief Engineer ( ) this
weekend to get further analysis of the viability of the ENG approach, ROM estimating assumptions,
and related value engineering (cost saving measures) they included in the ROM. 

I anticipate we will have the initial analysis by Tuesday next week (sooner if possible).  I will keep you
posted as we learn more.
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From:
To:
Subject: RE: TI Inventory Review ("Black Hat" prior to Division PMR with /
Date: Thursday, June 06, 2013 12:41:23 PM

Sir, I don’t think hard copies are the best approach. One of tabs translates into about 8 printed
pages. We can hold the meeting in the small conference room and I can bring it onto the
screen.

Program Analyst, Business Operations

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

Phone: 

Email: 

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

 

_____________________________________________
From: 
Sent: Thursday, June 06, 2013 12:37 PM
To: 
Subject: RE: TI Inventory Review ("Black Hat" prior to Division PMR with 

Hard copy please

, CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC  20004

Office: 

Cell: 
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

______ ________________________
From: 
Sent: Thursday, June 06, 2013 12:36 PM
To:

); ; 
Subject: RE: TI Inventory Review ("Black Hat" prior to Division PMR with 

See attached for today’s meeting

 << File: TI Inventory & Backlog  5242013wSum.xlsx >>

Program Analyst, Business Operations

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

Phone: 

Email: 

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

 

-----Original Appointment-----
From: 
Sent: Wednesday, June 05, 2013 6:00 PM
To:

); ; 
Subject: TI Inventory Review ("Black Hat" prior to Division PMR with /
When: Thursday, June 06, 2013 1:00 PM-2:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: : PIN 
Importance: High

PMs,

 has limited time available tomorrow on his schedule and I wanted to make sure we get
the TI Inventory updates in front of him for the Black Hat review I described yesterday during
our branch staff mtg.
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Review/refresh on the Q&A and comments from  and  below.  Provide  your
most up-to-date version of the TI Inventory for your sector(s) Thursday morning for our 1-hour
review with  in the afternoon. 

Focus on the improving the quality of the information, especially the “NOTES” section that
should explain to an average reader (me) the basis for the estimate, how unit costs were
developed, source of information used (if available).

At this point your numbers should be solid whether you’re at 80/20 or 90/10 confidence
level.  The Q&A and comments pasted below will provide you a good guide to the focus areas
for your efforts, and this will be our focus on the review.

Thanks,

From: 
Sent: Thursday, May 30, 2013 10:39 AM
To: 
Cc: 
Subject: RE: TI Inventory

 and I met this morning to look at the latest report of TI Inventory from   We
have the following comments from our review.  Responses to  questions are embedded
into his questions below.

I have embedded responses to  questions below.  Some of the responses need
corroboration by  or maybe some additional input from  but answers are from 

and I based on our involvement in the process.
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 and I hope this information helps and we stand ready to provide additional
information or reviews as required.  We also think that the spreadsheet should be modified
slightly.  I met with  and he needs some guidance from  before he will make
any major changes to the spreadsheet.   and I need to meet and compare our
thoughts on how the spreadsheet should be “tweaked”.

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org

From: 
Sent: Wednesday, May 29, 2013 8:35 AM
To: 
Cc:  
Subject: RE: TI Inventory

I am trying to establish some correlations within the back log estimate.
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This is much closer that we have been in years.  Keep up the good work and let’s set up a
meeting to “murder board” this next week.

Thanks.

, CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite B-155

Washington, DC  20004

Office: 

Cell: 

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Subject: Re: Weekly Report -  - Nov 8
Date: Monday, November 12, 2012 8:24:09 PM

Sure. Jumping on plane at 8am. Call me at 7:30 or so...
 
From:  
Sent: Monday, November 12, 2012 08:17 PM
To:  
Subject: RE: Weekly Report -  - Nov 8 
 
Can we talk first and let me explain what I saw?  I can draw a couple of sketches to explain.  Then
after I’m sure I have explained to clearly, then I’ll put information in writing if desired.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Friday, November 09, 2012 12:28 PM
To: 
Subject: RE: Weekly Report -  - Nov 8
 
Please provide details…..thanks…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Thursday, November 08, 2012 10:36 PM
To: 
Cc: 

Subject: Weekly Report -  - Nov 8
 

1.       Hot Issues
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·         Fence collapse in YUM near Andrade POE. 
·         CTIMR Work Area 1
·          Area Fence Corrosion

 
2.        Major Efforts

·         I performed construction oversight services for the   I facilitated decisions
regarding the path forward to minimize impact if the water rises and becomes an
issue with construction.  The water rose and investigations revealed that a IID sump
pump had quit working in the drainage system located between the

and our site.  It appears that there is a direct hydraulic connection between
the canal and our site, i.e. the water is NOT coming from the south side as originally
believed.  I can provide more detailed information if desired..

·         I participated in routine conference calls.
·         I tracked the progress on the Andrade Fence collapse project.  I am to host a

conference call next week with another potential contractor to perform the work.  If
successful then we will contract through the DHS acquisition office rather than ECSO
to perform this work.

·         I coordinated requirements with FERC and TCA Sector and requested action by 
 regarding the Sasabe gas line project.

·         I participated in the site visit/design review of the A-1 roadway improvement
project to be constructed by the military in the spring of 2013.

·         Participated in conference calls regarding the proposal from the contractor to
perform the Andrade fence repairs.  Provided insights and suggestions to ECSO for
construction priorities and negotiations with the contractor.
 

3.       Good News
 

4.       Concerns
 

5.       Deliverables
 
I will be downtown on Monday to participate in the Division staff meeting and interface with
technical staff.
 
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
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From:
To:
Subject: RE: WA2...Bridge??
Date: Wednesday, June 19, 2013 9:55:54 AM

Got it.

Branch Chief/Contracting Officer
Facilities, Financial, Acquisition and Contracting Branch
Customs and Border Protection
 
Phone: 
 

-----Original Message-----
From: 
Sent: Tuesday, June 18, 2013 7:50 PM
To: 
Subject: Fw: WA2...Bridge??

.  Thanks.

----- Original Message -----
From: 
Sent: Tuesday, June 18, 2013 07:49 PM
To: 
Cc:  
Subject: Re: WA2...Bridge??

. 

Respectfully,
    
    Program Manager TI M/R
    Program Management 0ffice
    Yuma and El Centro Sector
    Office
    Cell:     

Excel as a trusted strategic  partner enhancing the Border patrols proud legacy.  

----- Original Message -----
From: 
Sent: Tuesday, June 18, 2013 04:40 PM
To: 
Cc: 
Subject: Re: WA2...Bridge??

What is it for? 
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----- Original Message -----
From: 
Sent: Tuesday, June 18, 2013 07:36 PM
To: 
Cc:  
Subject: RE: WA2...Bridge??

Yes Sir,  .

Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: 
Cell: 

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----
From: 
Sent: Tuesday, June 18, 2013 4:29 PM
To: )
Cc:  '
Subject: WA2...Bridge??

Gents:

?
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From:
To:
Cc:
Subject: RE: CIR Fence Planning (UNCLASSIFIED)
Date: Monday, June 24, 2013 10:01:29 AM

Classification: UNCLASSIFIED
Caveats: NONE

Roger--

TI Branch Chief
USACE - ECSO

BB:  

-----Original Message-----
From: 
Sent: Monday, June 24, 2013 8:55 AM
To: ; 
Cc: 
Subject: FW: CIR Fence Planning

, PMP

CTR-LMI

BPFTI PMO

OF: 

BB: 

From: 
Sent: Monday, June 24, 2013 9:49 AM
To: 
Cc: 
Subject: Re: CIR Fence Planning

ORMB is aware of the discussions between BPFTI leadership and B2. However, as with all previous inquiries,
ORMB continues to communicate with OBP leadership and awaits for B1 to task ORMB for the requirements. We
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. Thanks.

From: 
Sent: Monday, June 24, 2013 09:33 AM Eastern Standard Time
To: 
Cc: 
Subject: CIR Fence Planning

 we’re trying to get ahead on some of this. 

thanks

, PMP

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

BB: 

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

Classification: UNCLASSIFIED
Caveats: NONE
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From:
To:  
Cc:
Subject: RE: CIR Fence Planning
Date: Monday, June 24, 2013 10:31:51 AM

Thanks.  …
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Monday, June 24, 2013 9:55 AM
To: ; 
Cc: 
Subject: FW: CIR Fence Planning
 

 
, PMP

CTR-LMI
BPFTI PMO
OF: 
BB: 

 

From:  
Sent: Monday, June 24, 2013 9:49 AM
To: 
Cc: 
Subject: Re: CIR Fence Planning
 

ORMB is aware of the discussions between BPFTI leadership and B2. However, as with all previous
inquiries, ORMB continues to communicate with OBP leadership and awaits for B1 to task ORMB for
the requirements. We 

 Thanks.

 
 
From:  
Sent: Monday, June 24, 2013 09:33 AM Eastern Standard Time
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To:  
Cc:  
Subject: CIR Fence Planning 
 

: we’re trying to get ahead on some of this. 
?

 
thanks
 

, PMP
PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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Attorney (Trade & Finance)
Office of Chief Counsel, U.S. Customs and Border Protection
Tel. Direct: 
Tel. Main: 
Fax: 
 

ATTORNEY-CLIENT PRIVILEGED / ATTORNEY WORK PRODUCT
This communication may contain information that is confidential and/or subject to the attorney-client, attorney work product
and/or deliberative process privileges.  This communication may also contain confidential information, and is not for release,
review, retransmission, dissemination or use by anyone other than the intended recipient. Please notify the sender if this
email has been misdirected and immediately destroy all originals and copies of the original. Any disclosure of this
communication must be approved by the Office of Chief Counsel, U.S. Customs and Border Protection.
 

From:  
Sent: Wednesday, April 27, 2016 10:33 AM
To: 
Cc: 
Subject: RE: The Project Team for Area 4
 
I have to revise the information I provided on the phone call relative to the dates of my
involvement.  I told you over the phone that the dates on my files were in February 2015.  That was
the first crosswalk I performed.  I performed a second crosswalk in July 2015 and those are the files
attached.
 
My approach to conducting the crosswalk was correct as stated on the phone, but I forgot that I
performed the crosswalk on the WA 4 proposals twice.  The second crosswalk (files attached) was
based on the offeror’s reaction to questions and comments from the FME acquisition directorate. 
The files I have attached are from my server and they include comments from the first crosswalk, the
offerors second proposal, and my reactions to the second proposal.
 
I have attached my files for both Sames and Tikigaq.  The file names differ somewhat because I just
added my name and the date to the end of the files provided to me by .
 

, PE, CCP, PMP

LMI
7940 Jones Branch Drive
Tysons, VA 22102
Office: 
 
Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
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Sent: Monday, April 25, 2016 4:37 PM
To: 
Cc: 
Subject: FW: The Project Team for Area 4
 

 

Attorney (Trade & Finance)
Office of Chief Counsel, U.S. Customs and Border Protection
Tel. Direct: 
Tel. Main: 
Fax: 
 

ATTORNEY-CLIENT PRIVILEGED / ATTORNEY WORK PRODUCT
This communication may contain information that is confidential and/or subject to the attorney-client, attorney work product
and/or deliberative process privileges.  This communication may also contain confidential information, and is not for release,
review, retransmission, dissemination or use by anyone other than the intended recipient. Please notify the sender if this
email has been misdirected and immediately destroy all originals and copies of the original. Any disclosure of this
communication must be approved by the Office of Chief Counsel, U.S. Customs and Border Protection.
 

From:  
Sent: Monday, April 25, 2016 3:54 PM
To: 
Subject: The Project Team for Area 4
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From:
To:
Subject: Fw: Fence blow out in  area wash.
Date: Monday, July 08, 2013 5:10:22 PM

See below. Please help from your end. Thanks..
 
From:  
Sent: Monday, July 08, 2013 03:58 PM
To:  
Cc: ;   
Subject: RE: Fence blow out in  area wash. 
 
As soon as the contractor provides the cost to the Corp PM, I’ll ensure he sends it to me directly.
 

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

From:  
Sent: Monday, July 08, 2013 12:31 PM
To: 
Cc: ; ; 
Subject: Re: Fence blow out in  area wash.
 
Thank you. Let's get an assessment of the damage to include cost. 

When can I have all this information for review? 
 
From:  
Sent: Monday, July 08, 2013 01:01 PM
To:  
Cc: ;   
Subject: RE: Fence blow out in  area wash. 
 
Sir,
                

 

BW23 CBP FOIA 000108

(b) (6), (b) (7)(C)
(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

From:  
Sent: Monday, July 08, 2013 3:41 AM
To: 
Subject: Fw: Fence blow out in Naco area wash.
 

 
From:  
Sent: Sunday, July 07, 2013 08:39 PM
To:  
Subject: FW: Fence blow out in  area wash. 
 
FYSA
 

From:  
Sent: Sunday, July 07, 2013 8:36 PM
To: ); 
Subject: RE: Fence blow out in  area wash.
 
Thanks for sharing. 
 

From:  
Sent: Sunday, July 07, 2013 12:39 PM
To:  ; 
Subject: Fw: Fence blow out in  area wash.
 
FYSA 

 Program Manager/COR, O&M Division Office:  Mobile: 
 

 

From:  
Sent: Sunday, July 07, 2013 12:29 PM Eastern Standard Time
To:  
Cc: ; 

 
Subject: Re: Fence blow out in  area wash. 
 

BW23 CBP FOIA 000109

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6)

(b) (6)
(b) (6), (b) (7)(C) (b) (6)

(b) (5)

(b) (5)

(b) (6)(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



BW23 CBP FOIA 000110

(b) (7)(E)



BW23 CBP FOIA 000111

(b) (7)(E)



BW23 CBP FOIA 000112

(b) (7)(E)



BW23 CBP FOIA 000113

(b) (7)(E)



BW23 CBP FOIA 000114

(b) (7)(E)



BW23 CBP FOIA 000115

(b) (7)(E)



Engineer
Granite
Arizona Region
 

On Jul 6, 2013, at 8:29 PM, " > wrote:

Gentleme 
. Please submit one ASAP.

Thanks  
--------- 
Message sent via my BlackBerry Wireless Device 

 
From:  
Sent: Saturday, July 06, 2013 03:35 PM Central Standard Time
To:  
Subject: Fw: Fence blow out in area wash. 
 
Breach coming your way in  

 Program Manager/COR, O&M Division Office:  Mobile: 
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From:
To:
Subject: RE: PMR Actions
Date: Wednesday, July 17, 2013 1:28:05 PM

 – is the estimate the approx.   for “o” level maintenance if so – I can forward and provide.
 

, PMP, LEED AP
Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 (w)
(bberry)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”
 

From:  
Sent: Wednesday, July 17, 2013 10:24 AM
To: 
Subject: RE: PMR Actions
 
7. there is formal document on this and we have provided both one time and recurring costs
estimates to  (block I ILSP) on the requirements
 

, PMP
CTR-LMI
BPFTI PMO
OF: 
BB: 

 

From:  
Sent: Wednesday, July 17, 2013 1:20 PM
To: 
Subject: RE: PMR Actions
 
Good.  has the SBInet stuff cold.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) 

(b) (6), (b) (7)(C)
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(b) (6), (b) (7)(C)

(b) (5)



From:  
Sent: Wednesday, July 17, 2013 1:20 PM
To: 
Subject: Re: PMR Actions
 
I do what I can during the aerostat conf call 
May need additional info also from  
I will send my responses. 

 
From:  
Sent: Wednesday, July 17, 2013 10:16 AM
To:  
Subject: RE: PMR Actions 
 
Also number 7..
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Wednesday, July 17, 2013 12:56 PM
To: 
Subject: RE: PMR Actions
Importance: High
 

 – let me know if you need anything from me on the items below.
 

, PMP, LEED AP
Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 (w)
 (bberry)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”
 

From:  
Sent: Monday, July 15, 2013 11:55 AM
To:

Cc: 
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asked to support.  Need information to bolster FM&E position regarding program growth and escalating
resource constraints. Due: BPFTI to provide draft briefing content on Friday, July 26.  

9.       Slide 15: How is MRO funded for these [C2 AND TOWERS ] projects?  How is pass-through from OTIA being
captured?  Due: BPFTI to provide status at next PMR.  

10.   BPFTI to provide TDY and staffing costs associated with temporary COTR/PM solutions. Due: Action
completed.  Email entitled Travel and Contractor Funding for WG/PM Vacancies sent on 7/11 with requested
information.

 
 
 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: (

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Subject: RE: SBInet..
Date: Thursday, July 18, 2013 7:39:08 AM

.

, PMP
CTR-LMI
BPFTI PMO
OF: 
BB: 

-----Original Message-----
From: 
Sent: Thursday, July 18, 2013 7:36 AM
To: 
Subject: Re: SBInet..

Ok.  

----- Original Message -----
From: 
Sent: Thursday, July 18, 2013 07:31 AM
To: 
Subject: Re: SBInet..

----- Original Message -----
From: 
Sent: Thursday, July 18, 2013 07:29 AM Eastern Standard Time
To: 
Subject: Re: SBInet..

? 

----- Original Message -----
From: 
Sent: Thursday, July 18, 2013 07:29 AM
To: 
Subject: Re: SBInet..

Why is what taking so long?

----- Original Message -----
From: 
Sent: Thursday, July 18, 2013 07:26 AM Eastern Standard Time
To: 
Subject: SBInet..
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Gents:

Why is this taking so long to acquire? 
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Link to OIG report on steel purchase for SBI--one source for lessons learned.

http://www.oig.dhs.gov/assets/Mgmt/OIG_12-05_Nov11.pdf

TI Branch Chief
USACE - ECSO

BB:  

Classification: UNCLASSIFIED
Caveats: NONE
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OIG
 

Department of Homeland Security 
Office of Inspector General 

Executive Summary 

The Department of Homeland Security’s Customs and Border Protection 
uses infrastructure to impede illegal entry into the United States and 
provide officers access to their areas of operations.  Since 2008, Customs 
and Border Protection has spent approximately $1.2 billion to construct 
physical barriers along the southwest border as part of the Department’s 
Secure Border Initiative. About $310 million of the cost was to purchase 
and store steel in support of fence construction.  We performed this audit 
to determine the effectiveness of Customs and Border Protection’s 
management of the purchase and storage of steel in support of the Secure 
Border Initiative. 

Customs and Border Protection completed 299 miles of fence; however, it 
did not effectively manage the purchase and storage of steel in support of 
the Secure Border Initiative. It purchased steel based on an estimate 
before legally acquiring land or meeting international treaty obligations.  
In addition, it did not provide effective contract oversight during the 
project: it paid invoices late, did not reconcile invoices to receiving 
documents, and did not perform a thorough review of the contractor’s 
selection of a higher-priced subcontractor or document the reasons for its 
approval of the subcontractor.  As a result, Customs and Border Protection 
purchased more steel than needed, incurred additional storage costs, paid 
interest on late payments, and approved a higher-priced subcontractor, 
resulting in additional expenditures of about $69 million that could have 
been put to better use. 

We made five recommendations to improve Customs and Border 
Protection’s management of future fence construction and contract 
oversight. Customs and Border Protection concurred with four 
recommendations, and the Department of Homeland Security proposed an 
alternative to the fifth recommendation that met the intent of that 
recommendation.  Customs and Border Protection is taking action to 
implement the recommendations. 

U.S. Customs and Border Protection’s Management of the Purchase and Storage of Steel in
 Support of the Secure Border Initiative 
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Background 

Achieving operational control of the U.S. border is one of the key 
missions of the Department of Homeland Security (DHS), and specifically 
U.S. Customs and Border Protection (CBP).  CBP’s Border Patrol has 20 
sectors responsible for detecting and preventing illegal entry of aliens into 
the United States between ports of entry.   

Section 102 of the Illegal Immigration Reform and Immigrant 
Responsibility Act of 1996 (IIRIRA) required the Attorney General to 
construct fencing and road improvements to prevent illegal entry at the 
border near San Diego, California.1  In November 2005, DHS established 
the Secure Border Initiative (SBI) to secure the Nation’s borders and 
reduce illegal immigration.  DHS tasked CBP as the executive agent for 
the SBI program. CBP’s SBI Program Management Office was 
responsible for developing and constructing a comprehensive border 
protection system using a combination of technology, known as SBInet, 
and physical barriers, known as Tactical Infrastructure (TI). TI consists of 
roads, lighting, drainage improvements, bridges, and fencing to impede 
illegal entry into the United States and provide officers access to their 
areas of operations. 

Congress amended Section 102(b) of the IIRIRA with the Secure Fence 
Act of 2006, requiring reinforced fence construction and accompanying 
physical barriers in priority areas along the southwest border in California, 
Texas, New Mexico, and Arizona. In September 2006, DHS awarded a 3
year indefinite delivery/indefinite quantity contract to a prime contractor.  
The contractor was responsible for acquiring, deploying, and maintaining 
SBI technology while providing supply chain management for TI projects.  
The contractor was also responsible for selecting and managing a team of 
subcontractors to support the project. 

In December 2007, the Consolidated Appropriations Act of 2008 further 
amended Section 102(b) of the IIRIRA to require DHS to construct not 
less than 700 miles of reinforced fencing along the southwest border 
“where fencing would be most practical and effective.”  In carrying out 
that mandate, the Secretary was required to identify and build 370 miles 
“or other mileage” of priority fencing on the southwest border by 
December 31, 2008.  In January 2008, CBP awarded the Supply and 
Supply Chain Management (SSCM) task order to a prime contractor for 
the purchase and storage of steel to support fence construction.  The 

1 The Homeland Security Act of 2002, as amended, transferred many authorities of the Attorney General to DHS.  
Section 564 of the Consolidated Appropriations Act of 2008, however, amended section 102 of the IIRIRA to 
replace “Attorney General, in consultation with the Commissioner of Immigration and Naturalization” with 
“Secretary of Homeland Security.” 
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SSCM task order consisted of three contracts for the purchase of steel, 
mesh, and storage.  Since fiscal year (FY) 2008, CBP has spent about 
$310 million to purchase and store steel in support of fence construction.  
During the performance of the SSCM task order, the contractor stored and 
distributed the steel from three locations:  El Paso, Texas; Houston, Texas; 
and Lynwood, California. CBP consolidated the remaining steel at the 
end of the project to the El Paso, Texas, facility. 

Between the enactment of the Secure Fence Act of 2006 and the time of 
our review, CBP completed nearly 299 miles of fencing at a cost of $1.2 
billion.2  To date, CBP has constructed about 650 miles of fencing along 
the southwest border, including the miles constructed using the steel from 
the SSCM task order.  Table 1 illustrates the fence miles from the SSCM 
task order and the total miles of fencing along the southwest border as of 
March 2011. Table 2 illustrates the total estimated cost for fence 
constructed under the SSCM task order.  Figure 1 illustrates some of the 
pedestrian and vehicle fence designs. 

Table 1. SSCM Task Order Miles and Total Miles Along the 
Southwest Border as of March 2011* 

Fence Type Miles Built Total Miles of Fencing  
From SSCM 
Task Order 

Pedestrian 150.57 351.79 
Vehicle 147.98 298.85 
Total 298.55 650.64 
* Figures include approximately 2.35 planned miles that were still under 
construction as of March 2011. 

2 According to CBP, the cost per mile includes commercial construction, supply chain and planning oversight, 
environmental compliance and cultural mitigation, program management, design, and real estate planning and 
acquisition. 
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Results of Audit 

CBP did not effectively manage the steel and storage purchased under the SSCM task 
order. It purchased steel based on an estimate before legally acquiring land and meeting 
international treaty obligations.  CBP did not provide effective contract oversight during 
the project, as demonstrated by paying invoices late and by not reconciling invoices to 
receiving documents.  In addition, it did not perform a thorough review of the consent to 
subcontract and did not document the reasons for its approval of the higher-priced 
subcontractor. As a result, CBP purchased more steel than needed, incurred additional 
storage costs, paid interest on late payments, and approved a higher-priced subcontractor.  
The insufficient planning and inadequate contract oversight led to additional expenditures 
of about $69 million that CBP could have put to better use. 

Project Planning 

CBP did not efficiently plan the purchase and storage of steel for the SSCM task 
order. It purchased steel based on an estimate of types of fence per mile.  As a 
result, 27,557 tons of extra steel, with a value of about $44 million, remained in 
storage at the end of the task order. Further, CBP incurred $9.8 million in 
additional storage costs because it did not move the remaining steel to a 
government facility for more than 2 years after the original storage contract 
expired. 

Steel Purchased for the SSCM Task Order 

CBP purchased steel based on an estimate of types of fence per mile.  In 
March 2008, CBP instructed the prime contractor to purchase 
approximately 145,000 tons3 of steel before finalizing fence designs.  
According to CBP, at that time it did not have access to all the land where it 
would build the fence and therefore could not properly plan the project or 
determine the appropriate fence design for all the planned miles.  Because 
CBP did not have access to all the land, it based the initial purchase on an 
estimate completed in December 2007. CBP attributed the decision to 
purchase the steel in bulk to the December 31, 2008, deadline, an agreement 
with the supplier to purchase the steel at January 2008 prices, and 
production times for steel. 

Additionally, CBP did not obtain necessary approval to build all planned 
fence segments before acquiring the steel.  CBP was aware that it might be 
required to build new fence along the southwest border. To address this 
possibility, CBP performed multiple environmental assessments in areas 
where it might be required to build.  In 2007, CBP performed an 

3 According to CBP, the quantity of steel purchased included a 10% allowance for unanticipated design changes; it 
did not intend for the additional steel to be excess at the end of the contract. 
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environmental assessment and determined that a permanent fence would 
result in adverse affects to the flood plain and recommended building a 
movable fence. Despite this recommendation, the steel that CBP 
purchased was of a type to build a permanent fence.  CBP purchased 
approximately 11,300 tons, or $20.5 million worth of steel to build 14 
miles of permanent fence along the Rio Grande Valley.  However, CBP 
did not meet the International Boundary Water Commission’s (IBWC) 
criteria for a fence type that would minimize effects of water flow on the 
flood plain. CBP consulted with the IBWC between 2008 and 2010 to 
find a solution to the impact on the flood plain.  The IBWC denied support 
of CBP’s proposal of permanent fence in this area because of the potential 
adverse impacts to the flood plain. According to CBP, it did not construct 
a movable fence in this area because of high cost.   

CBP indicated that the bulk purchase saved the government approximately 
$72 million based on the price per ton increase of raw steel from $550 in 
January 2008 to $1,060 in August 2008. Although the cost of raw steel 
did almost double in price, we were not able to validate CBP’s reported 
cost savings. CBP computed the savings using raw steel prices rather than 
the manufactured purchase price.  CBP paid $1,655 per ton for most 
(84%) of the steel rather than the $550 per ton used in its cost-savings 
analysis. In addition, CBP used the total amount of steel purchased (about 
145,000 tons) in the calculation, instead of the amount needed 
(approximately 117,000 tons) to build about 299 miles of fence.   

Additional Purchase of Steel 

In September 2009, CBP purchased 34 tons of steel for $23,000, even 
though it had significant quantities of the same steel already in storage.  
According to CBP, the subcontractor offered CBP the steel at a reduced 
price, and CBP determined that it would need it in the future.  Table 3 
illustrates the quantities in storage prior to the purchase of additional steel. 

Table 3. Breakdown of Additional Steel Purchase 
Length of Steel Purchase Weight Pieces Weight 

(Pieces) (Tons) Already in (Tons) 
Storage 

21 foot 159 25 24,142 3,683 
20 foot 51 7 35,033 5,091 
25 foot 12 2 12,090 2,196 
Total 222 34 71,265 10,970 
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Storage of Extra Steel 

CBP was not proactive and did not efficiently plan for the storage of steel 
remaining from the SSCM task order.  Instead of moving the extra steel to 
a cost-efficient location, CBP extended the original contract and awarded 
a supplemental storage contract. CBP’s decision to extend the storage 
contracts for 2 years resulted in $9.8 million in avoidable storage costs. 

The original storage contract for the SSCM task order covered the period 
from April to December 2008.  During this period, CBP was aware that it 
would have at least 24,000 tons of remaining steel but did not begin to 
identify possible government-owned storage facilities until August 2009.  
CBP made multiple revisions to the storage contract until it found a new 
storage site. The revisions extended the original storage contract 15 
months, from January 2009 to March 2010, at a cost of about $5.6 million. 

In April 2010, CBP awarded a 1-year task order, Long-Term Steel Storage 
(LOTSS), under the SSCM task order for storing the steel through March 
2011 for $4.1 million.  A CBP legal review, cost/price, and technical 
evaluations of the LOTSS task order determined that the proposed amount 
for the LOTSS task order was unrealistically high and recommended that 
CBP include a memorandum in the contract file to explain why it accepted 
the cost/price proposal and the technical proposal.  However, CBP awarded 
the LOTSS task order for $4.1 million without including the memorandum 
or justifying the high cost. According to CBP, the legal review 
recommendation to justify the cost was only a suggestion and the 
contracting office chose not to accept it. 

In July 2010, almost 1 year after it began researching cost-effective storage 
locations, CBP identified a suitable site.  In January 2011, CBP paid 
approximately $1 million to prepare the new site and estimated about 
$780,000 to transport the steel to the new facility.  At the time of our 
review, CBP was in the process of moving the remaining steel to the new 
site. Table 4 illustrates additional storage costs CBP incurred because of its 
delay in finding a cost-effective site. 

Table 4. Storage Costs Between January 2009 and March 2011 

Task Order Amount 
SSCM Task Order Revision (January 2009 June 2009) $4,250,000 
SSCM Task Order Revision (July 2009 December 2009) $908,385 
SSCM Task Order Extension (January 2010 March 2010) $427,244 
LOTSS Task Order (April 2010 March 2011) $4,167,381 
Total $9,753,010 
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CBP said that it will use the remaining steel to maintain and repair the 
existing fence and has already used some of it for these projects.  In January 
2011, CBP transported approximately 500 tons of steel to two areas along 
the southwest border to replace damaged fencing.  CBP also indicated that if 
required to build additional fence, it would use the extra steel for future 
construction projects. To ensure that future large-scale projects are as 
efficient as possible, CBP should analyze its performance under the SSCM 
task order and apply lessons learned to future projects. 

Project Oversight 

CBP did not provide effective oversight during the SSCM task order.  CBP 
increased the cost of the SSCM task order because it paid invoices late.  In 
addition, it did not reconcile invoices and did not perform a thorough review of 
the consent to subcontract documentation. As a result, CBP incurred late payment 
interest charges and could not guarantee that the government received what it paid 
for under the task order. In addition, CBP approved a subcontractor that may 
have added about $13.5 million to the project. 

Interest Payments 

CBP increased the cost of the SSCM task order because it paid invoices 
after the due date. The contractor submitted 28 invoices over the duration 
of the task order. Our review of the invoices showed that CBP paid 7 
(25%) of 28 invoices late under the SSCM task order contract payment 
terms.  Late payments occurred because CBP entered the contract into the 
system incorrectly, did not have policies in place for submitting and 
reviewing invoices, and did not establish a notification process to remind 
offices of an invoice coming due.  Additionally, CBP applied “net 21” as 
payment terms rather than the standard “net 30” terms.  As a result, CBP 
paid approximately $282,000 of interest during the SSCM task order.  
Table 5 lists the seven invoices that accrued interest. 

U.S. Customs and Border Protection’s Management of the Purchase and Storage of Steel in 
 
Support of the Secure Border Initiative 
 

Page 8
 

BW23 CBP FOIA 000136



 
 

 
 

 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 

 
 

 
 

Table 5. Contractor Invoices That Accrued Interest* 

Invoice         
         

1 June 21, 2008 August 26, 2008  65  $29,819 
2 August 8, 2008 August 26, 2008  17  $44,915 
3 August 23, 2008 August 26, 2008  2 $5,257  
4 August 28, 2008 September 5, 2008  7 $61,718 
5 September 14, 2008 September 26, 2008 11  $55,213 
9 November 13, 2008 November 26, 2008 12  $48,241 

11** December 16, 2008 December 29, 2008 12  $36,465 
Total    $281,628 

*The National Finance Center (NFC) calculated the interest from the day after the due 
date through the payment date using rates of 4.75% (January 2008–June 2008) and 
5.125% (July 2008–December 2008).  The U.S. Department of the Treasury determined 
the applicable interest rates 

**CBP made two interest payments for invoice #11 for $36,465; one payment of 
$19,752 and the second payment was $16,713.  Our review determined the second 
payment was a duplicate.  CBP was aware of the duplicate payment and as of July 
2011, it had not recovered the duplicate payment.  Without the duplicate payment, the 
total interest paid would have been about $265,000. 

CBP did not have policies and procedures for submitting and reviewing 
invoices. It also did not have clear guidance on the proper office to route 
invoices to, or timelines for the review process.  In addition, CBP did not 
have a notification process to remind offices of an invoice coming due.  

CBP applied accelerated payment terms to the SSCM task order.  
According to Title 5 of the Code of Federal Regulations 
§1315.14(c)(1)(iii) and CBP operating procedures, the standard payment 
terms for supplies and services are 30 days after receipt of an invoice, or 
“net 30.” However, CBP agreed to payment terms of 21 days after the 
receipt of an invoice, or “net 21.”  According to CBP, the accelerated 
payment was an incentive for the contractor to produce expedited delivery 
schedules. However, as of April 2011, CBP personnel had not provided 
documents to support this statement.  If CBP had applied the standard net 
30 payment terms instead of net 21, it would have avoided approximately 
$178,000 (63%) of accrued interest payments.  Table 6 illustrates the 
amount of interest that CBP would have saved if it had applied the 
standard payment terms. 

In March 2009, after CBP paid 98% of the contract, it modified the 
contract to adjust the payment terms to net 30. 

U.S. Customs and Border Protection’s Management of the Purchase and Storage of Steel in 
 
Support of the Secure Border Initiative 
 

Page 9
 
BW23 CBP FOIA 000137



 
 

 
 

 
 

 

 
 

 
Invoice Interest Paid Interest Paid if  Savings 
Number when Net 21 Net 30 Terms 

Terms Applied Applied 
4 $61,718  $0 $61,718 
5 $55,213 $9,202 $46,011 
9 $48,241 $10,338 $37,903 

 11 $36,465 $4,558 $31,907 
Total $201,637 $24,098 $177,539 

 
 

 

 

 

 
 

 

 
 

Table 6. Interest Savings Using the Standard Payment Terms 

Invoice Reconciliation 

The Contracting Office did not reconcile invoices to receiving 
documentation.  The National Finance Center (NFC) is responsible for 
ensuring proper expenditure of appropriated funds for CBP.  The invoice 
packet that the NFC received included a contracting officer’s (CO) 
technical representative acceptance letter and a contracting specialist’s 
checklist indicating approval for payment. The invoice packets did not 
contain supporting documentation for goods received.  According to the 
Contracting Office, it relied on verbal confirmation from the program 
manager that the invoice amounts were accurate.  As a result, CBP cannot 
guarantee that the government received the accurate amount of steel for 
which it paid the contractor. 

Consent to Subcontract 

CBP did not perform a thorough review of the consent to subcontract 
documentation and did not document the reasons for its approval of the 
higher-price subcontractor. The Federal Acquisition Regulation states that 
if an approved purchasing system exists, COs may include a Consent to 
Subcontract clause in the contract if additional oversight is necessary 
because of the subcontract type, complexity, or value.  The clause allows 
COs to determine whether contractors obtained adequate price competition 
and have a sound basis for deciding to select subcontractors.  Although the 
contractor had an approved purchasing system, CBP required the contractor 
to obtain its written consent for subcontracts under the SSCM task order.  

According to CBP, it intended to provide additional oversight of the 
selection of a subcontractor by participating, as a nonvoting member, in 
the contractor Source Selection Board meeting.  CBP did not request 
documentation to support the contractor’s decision to select the higher-
priced bidder. For example, the contractor’s price proposal showed an 
adjustment to the system-selected bidder by 5% to account for additional 
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transportation costs. However, CBP did not request an explanation or 
review the adjustment.  A review of supporting documentation would have 
determined that the contractor did not adequately document its decision to 
select the higher-priced bidder or justify the perceived benefits associated 
with the additional costs.  It also would have determined that the contractor 
did not consistently follow the stated evaluation criteria in its request for 
proposals. Additionally, the consent to subcontract documentation did not 
show that the automated purchasing system selected a lower bidder as the 
recommended vendor, and the contractor did not document its reason for 
overriding the system’s selection. CBP did not request documentation to 
support the contractor’s decision and did not justify the contractor’s 
selection. CBP’s lack of oversight may have increased the SSCM task 
order by the adjusted difference in bids of $13.5 million. 

Actions Taken by DHS 

DHS’s Office of the Chief Procurement Officer recognized the importance 
of component oversight of subcontractor selection and issued an 
acquisition alert in April 2011 to DHS heads of contracting activities.  The 
purpose of the alert was to emphasize the responsibilities and 
considerations of a CO when evaluating prime contractors’ source 
selection decisions. According to the alert, COs must review a 
contractor’s notification and supporting data to ensure that the proposed 
subcontract is appropriate for the risks involved and consistent with 
current policy and sound business judgment.  At a minimum, the alert 
required COs to review all contractor requests for subcontract consent.  
These reviews must consider, among other things, whether the contractor 
performed adequate cost or price analysis or price comparisons. 

Conclusion 

CBP did not efficiently plan for the purchase and storage of steel in support of the 
SBI. CBP purchased the steel based on an estimate before legally acquiring land 
or meeting international treaty obligations.  In addition, CBP did not provide 
effective oversight during the project because it made late payments, did not 
reconcile invoices, and did not perform a thorough review of the consent to 
subcontract before approving the selected subcontractor.  CBP needs to ensure 
that it applies lessons learned from the SBI project to future projects.  The 
insufficient planning prior to the purchase of steel and the inadequate oversight of 
the SSCM led to the purchase of extra steel, additional storage costs, interest paid 
on late payments, and approval of a higher-priced subcontractor.  As a result, CBP 
spent about $69 million that it could have put to better use. 
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Recommendations 

We recommend that the Assistant Commissioner of the Office of 
Administration: 

Recommendation #1:  Continue to relocate extra steel in storage to a 
more cost effective site. 

Recommendation #2: Perform a lessons learned analysis of the SSCM 
task order and apply the results to future projects. 

Recommendation #3:  Develop and communicate policies and procedures 
for reconciling invoices. 

Recommendation #4:  Develop a reminder notification process to warn 
appropriate offices that invoices are due. 

Recommendation #5:  Require contractors to inform the contracting 
officer if they override the automated purchasing system. 

Management Comments and OIG Analysis 

We obtained written comments on the draft report from CBP’s Assistant 
Commissioner, Office of Internal Affairs.  We reviewed the comments 
and, where appropriate, made changes to the report.  According to its 
response to the draft report, CBP did not agree with the report’s 
conclusions. According to CBP, the report did not acknowledge the 
context in which CBP made many of its business decisions related to the 
purchase and storage of steel, contract oversight, and subcontractor 
selection. We recognize the constraints placed on CBP by The Secure 
Fence Act of 2006, but we maintain that if CBP had ensured that it legally 
acquired the land and met international treaty obligations before it 
purchased the steel, it would have reduced the cost to purchase and store 
the steel. 

CBP agreed that it made late payments, but stated that our finding did not 
reflect corrective actions it took before late payments became a systemic 
issue. We recognize that there were no additional interest payments after 
invoice #11 related to the SSCM task order.  However, CBP did not 
provide a copy of the corrective action plan it said it developed and 
implemented.  OIG further maintains that the Contracting Office did not 
reconcile invoices to receiving documentation because the invoices it 
received did not contain sufficient detailed information to perform those 
reconciliations. 
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We also recognize that CBP intended to provide additional oversight of 
the selection of a subcontractor by its appointment of a representative.  
The CBP representative participated as a nonvoting member in the 
contractor Source Selection Board meeting but did not request 
documentation to support the contractor’s decision to select a higher-
priced bidder. We believe that CBP needs to improve its processes and 
develop plans in anticipation of further construction of the fence along the 
border. 

We included a copy of the management comments in their entirety in 
appendix B.  The following is an evaluation of CBP’s official response. 

Management Response on Recommendation #1 

CBP concurred with the recommendation and stated that it relocated the 
remaining steel inventory to a government-owned site in Fabens, Texas, 
on March 31, 2011. 

OIG Analysis: We consider CBP’s actions responsive and consider the 
recommendation resolved.  However, it will remain open until CBP 
provides additional documentation.  The DD 1149 CBP provided does not 
contain sufficient detail, and the additional inventory data did not account 
for the remaining steel.  The recommendation will remain open until CBP 
provides a reconciled inventory of the remaining steel at the new 
government-owned site. 

Management Response on Recommendation #2 

CBP concurred with the recommendation. CBP’s Facilities Management 
& Engineering will coordinate with the U.S. Army Corps of Engineers and 
other internal stakeholders in a lessons learned session. The results of this 
session will include a lessons learned document that CBP will provide to 
OIG. 

OIG Analysis: We consider CBP’s actions responsive to the 
recommendation and consider the recommendation resolved.  However, it 
will remain open until CBP provides the lessons learned document. 

Management Response on Recommendation #3 

CBP concurred with the recommendation and will develop and 
communicate policies and procedures for reconciling invoices.  CBP’s 
Procurement Directorate is in the process of establishing and aligning 
invoice approval procedures based on lessons learned, a recent 
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reorganization, and the need to manage prescribed timelines to avoid late 
payment interest penalties. 

OIG Analysis: We consider CBP’s actions responsive to the 
recommendation and consider the recommendation resolved.  However, it 
will remain open until CBP provides invoice policies and procedures. 

Management Response on Recommendation #4 

CBP concurred with the recommendation.  CBP’s Financial Management 
Office will determine if its financial system can be programmed to send 
reminder notices regarding invoice payment due dates.  If the system can 
be programmed to do so, CBP will include the notification process in the 
invoice procedures currently being developed. 

OIG Analysis: We consider CBP’s actions responsive to the 
recommendation and consider the recommendation resolved.  However, it 
will remain open until CBP provides documentation that a reminder 
notification process is in place, whether the financial system can be 
programmed or not.  

Management Response on Recommendation #5 

CBP did not concur with the recommendation because it requires 
contractors to inform the CO if they override the automated purchasing 
system, which involves a change to the regulations.  DHS proposed an 
alternative recommendation:  Emphasize the importance of the contracting 
officer’s responsibility to adequately review a consent request and 
supporting data, including the contractor’s cost or price analysis of 
subcontracts. 

OIG Analysis:  Although CBP did not concur with the recommendation, 
DHS’s alternative recommendation meets the intent to provide additional 
oversight to ensure that government representatives mitigate risk to the 
government in the subcontractor selection process.  We consider this 
recommendation resolved, but it will remain open until CBP provides 
documentation on the steps it is taking to implement the Department’s 
guidance on the importance of the CO’s responsibility. 
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Appendix A 
Purpose, Scope and Methodology 

This report provides the results of our work to determine the effectiveness 
of CBP’s management and oversight over the purchase and storage of 
steel used for SBI. To achieve our objectives, we   
 

 Reviewed the contract documentation for the SSCM task order and 
the LOTSS task order applicable to the purchase and storage of 
steel; 

 
 Interviewed CBP headquarters officials; CBP COs in Arlington, 

Virginia, regarding the steel purchase contract; CBP Budget Office 
officials in Indianapolis, Indiana; and Defense Contract Audit 
Agency and Defense Contract Management Agency officials in 
Huntsville, Alabama; 

 
 Reviewed invoices that the contractor submitted to determine 

whether the invoices were complete and had accrued interest; 

Reviewed Environmental Impact Statements for areas where CBP 
planned to build TI; 

Reviewed CBP inventory records for the extra steel; 

Reviewed design changes related to the SSCM task order;  

Reviewed policies and procedures, including the Federal 
Acquisition Regulation, DHS Acquisition Manual, and CBP 
Directives; and 

Reviewed prior audit reports regarding SBI and TI. 

We conducted this performance audit between October 2010 and April 
2011 pursuant to the Inspector General Act of 1978, as amended, and 
according to generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based upon our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based upon our audit objectives. 
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Appendix D 
Report Distribution 
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Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretariat 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
CBP Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this report, please call the Office of Inspector General 
(OIG) at (202)254-4100, fax your request to (202)254-4305, e-mail your request to our 
OIG Office of Public Affairs at DHS-OIG.OfficePublicAffairs@dhs.gov, or visit our OIG 
websites at www.dhs.gov/oig or www.oig.dhs.gov. 

OIG HOTLINE 

To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal 
or noncriminal misconduct relative to Department of Homeland Security programs and 
operations: 

• Call our Hotline at 1-800-323-8603 

• Fax the complaint directly to us at (202)254-4292 

• E-mail us at DHSOIGHOTLINE@dhs.gov; or 

• Write to us at: 
DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigation - Hotline, 
245 Murray Drive SW, Building 410 
Washington, DC 20528 

The OIG seeks to protect the identity of each writer and caller. 
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From:
To:
Cc:
Subject: RE: Breach Located in 
Date: Monday, December 28, 2015 11:17:48 AM

Thanks. Do we have any pictures or documentation for that effort at ?
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Monday, December 28, 2015 11:13 AM
To: 
Cc: 
Subject: RE: Breach Located in 
 

We have a section call 
  

 
Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
El Centro Sector

(w)
(cell)

 

From:  
Sent: Monday, December 28, 2015 7:47 AM
To: 
Cc: 
Subject: RE: Breach Located in 
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, PE, PMP

LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Wednesday, December 23, 2015 10:35 AM
To: 
Cc: 
Subject: RE: Breach Located in 
 
Copy
 
Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
El Centro Sector

(w)
(cell)

 

From:  
Sent: Wednesday, December 23, 2015 7:16 AM
To: 
Cc: BEL
Subject: RE: Breach Located in 
 

Sounds good. I will give you a call later to discuss.
 

, PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
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U.S. Customs and Border Protection
Blackberry: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
 

From:  
Sent: Wednesday, December 23, 2015 10:04 AM
To: 
Cc: >
Subject: FW: Breach Located in 
 

Need to get you out here to discuss how we can go about fixing this issue the fence is starting to fail
 
Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
El Centro Sector

(w)
(cell)

 

From:  
Sent: Tuesday, December 22, 2015 7:30 AM
To:  ; 
Subject: FW: Breach Located in 
 
 
 
Sent from Mail for Windows 10
 

From: 
Sent: Tuesday, December 22, 2015 7:24 AM
To: 
Subject: Breach Located in 
 
Breach found in coordinates . By the
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Sent from my Verizon Wireless 4G LTE smartphone
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From:
To:
Subject: Re: Fence Gap Contract for TUCSON..
Date: Wednesday, March 13, 2013 9:01:53 AM

Yes  thank you sir! 
 Program Manager/COR  O&M Division Office  Mobile   

 
From:  
Sent: Wednesday, March 13, 2013 08:20 AM Eastern Standard Time
To   
Cc   
Subject: RE: Fence Gap Contract for TUCSON.. 
 
Thanks,
 

 PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy

From:  
Sent: Wednesday, March 13, 2013 7:20 AM
To: 
Cc: 
Subject: Fw: Fence Gap Contract for TUCSON..
Importance: High
 

Mr.  has approved the funds for Tucson.

Please proceed with award.

Thanks.

 
From: 
Sent: Wednesday, March 13, 2013 07:18 AM
To  
Subject: Fw: Fence Gap Contract for TUCSON..
 
Fya
 
From: 
Sent: Tuesday, March 12, 2013 06:16 PM Eastern Standard Time
To  
Cc  
Subject: FW: Fence Gap Contract for TUCSON..
 
Approved
 

Deputy Assistant Commissioner (Acting)
Office of Technology Innovation and Acquisition
Office
    Cell
 

From:  
Sent: Tuesday, March 12, 2013 11:20 AM
To: 
Subject: FW: Fence Gap Contract for TUCSON..
Importance: High
 
Sirs – request approval of line 20 this PR for $89,800 – this is required to maintain the fence in Tucson Sector until we get a CTIMR O&M contract awarded  

  Let me know if you need any additional information – thanks 
 
 

 
.

From:  
Sent: Monday, March 11, 2013 3:50 PM
To: 
Cc: 
Subject: RE: Fence Gap Contract for TUCSON..
 
PR #20073302 has been entered and released for line 20.
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